Media-Related Universe Estimates Enumeration
Summary Project Schedule

	Date
	Task

	March 13
	Final CRE approval of questionnaire for testing

	Mar 16 – Apr 6 
	Translate questionnaire into Spanish for testing

	Mar 31
	Final CRE approval of sample design report

	Apr 3 – May 8
	Sample selection

	Apr 14 – May 4 
	Schedule and conduct cognitive interviews (both English and Spanish)

	Apr 29 – May 15 


	Prepare Cognitive Interview Report

	May 18 – 28 
	CRE reviews and comments on report and provides recommended questionnaire changes

	May 29 – Jun 5
	Revise and time final English questionnaire for data collection

	June 8 – 12
	CRE final approval of English questionnaire for data collection

	June 15 – 19 
	Spanish questionnaire finalized for data collection

	May 22 – July 17 


	Recruit field staff

Prepare/finalize training materials and curriculum

Print all data collection materials
IRB review and approval

	July 30 – Aug 2
	Train field staff

	Aug 3 – Nov 8 
	Field data collection

	Aug 17 – Nov 24 
	Data entry and validation processes

	Nov 30 – Jan 18, 2010

	Analysis and report preparation (including weighting, draft reports and data files for CRE review and comment)

	Jan 22, 2010
	Data file and report delivery to CRE
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